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Attachment 1

Agenda, Action Tracking List, and Summary of Discussions

1.0	 Administrative Issues

• Next PMM will be held on December 6, 2005.
• The minutes from the August 4, 2005, PMM were approved.
• The Action Tracking List was reviewed and no actions are open.

2.0	 FFTF Project Status Schedule/Budget/RFP Overview.

Al Farabee provided an overview of FFTF deactivation.

DEACTIVATION ITEMS:
• Fuel washing is proceeding very well. Over all, the project is having great success in

accomplishing scheduled activities. All TPA milestones are on track. The project is setting up to
do NAK residual removal. Staff is being mobilized and it is planned to do the residual removal
by the end of this calendar year.

BUDGET
• The budget is in continuing resolution with funding coming on a month by month allotment. The

cost and schedule variance for the project is within control limits and the project is on schedule to
meet the TPA commitments. Budget level is currently $39 million. The cost of the
environmental impact statement has grown creating an impact that is being addressed.

RFP — A contract to a small business vendor is scheduled to be issued in early November
and a 60 day transition will occur.

EIS — The record of decision is expected to be delayed until 2008. The project is concerned
about the delay as the delay impacts the decomissioning and demolition (D&D) phase of the
FFTF Closure Project. The FFTF EIS is being rescheduled per headquarters direction to link
the FFTF EIS with the Tank Closure EIS. The current schedule has the FFTF EIS being
completed in May of 08 which appears to be an optimistic date. The project is working on an
EA for disposition of sodium residuals and components prior to the 2008 EIS. The EA is
scheduled to be completed by the end of December 2005.
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3.0	 Milestone Status

• M-81-OOA — COMPLETE FFTF FACILITYTRANSITIONAND INITIATE THE
SURVEILLANCE AND MAINTENANCE PHASE (Due 2/28/11)

o Status: On schedule

• M-81-OOA-TO3 — COMPLETE TRANSFER OF IRRADIATED FUEL TO SECURE ONSITE
STORAGE (Due 3131109)

o Status: On schedule

• M-81-OOA-TO4 — COMPLETE TRANSFER OF SPECIAL FUEL TO DOE'S IDAHO NATIONAL
ENGINEERING LABORATORYFOR CONSOLIDATED STORAGE (Due 3/31/09)

o Status: On schedule

• M-81-OOA-TO5— COMPLETE AUXILLARYPLANTSYSTEMSSHUTDOWN (Due 2/28/11)

o Status: On schedule

• M-81-10-TO1-SU8MITFhVAL SODIULIDISPOSITIONREPORT (Due 7/31/07)

Status: On schedule.

• M-81-14-TOI -COMPLETE FUEL STORAGE FACILII -f SODTUMDRAIN (Due 4/30/07)

o Status: On schedule

• M-81-14-TO2—INTTIATEINTERIMDECAYSTORAGE VESSEL SODIUMDRAIN
(Due 6/30108)

o Status: On schedule

• M-81-14-COMPLETE FFTF SODIUMDRAI7V(Due9/30/09)

o Status: On schedule

• M-81-15 - SUBMIT FFTF SURVEILLANCE AND MAINTENANCE PLAN (Due 6130/10)

o Status: On schedule
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• M-92-09 - ESTABLISHMILESTONES FOR AND/OR TARGET DATES IF NEEDED FOR
ACQUISITION OF NEW FACILITIES MODIFICATION OF EXISTING FACILITIES, ANDIOR
MODIFICATIONS OF PLANNED FACILITIES NECESSARY FOR STORAGE,
TREATMENTIPROCESSING, AND DISPOSAL OF HANFORD SITE SODIUM (Due 7/30/09)

o Status: On schedule

• M-92-10- SUBMITH4NFORD SITE SODIUMDISPOSITIONEVALUATIONREPORTTO
ECOLOGY (Due 7/31/07)

o Status: On schedule

4.0 New Topics

None

5.0	 Next Meeting

December 6, 2005

ACTION TRACKING LIST

Action	 Assignee	
Date Established/	 Status

Due Date
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Attachment 2

List of Attendees
FFTF PMM

R. A. Almquist RL A3-04
J. Ayres Ecology B5-18
F. W. Bond Ecology B5-18
D. H. Chapin RL A3-04
ABoyd EPA B1-46
O. A. Farabee RL A3-04
R. E. Piippo FH A4-25
M. T. York FH N2-02
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Distribution:

R. A. Almquist RL A3-04
J. M. Ayres Ecology HO-57
F. W. Bond Ecology HO-57
W. W. Bowen DFSH N2-53
D. H. Chapin RL A3-04
E. B. Dagan RL A5-15
S. V. Doebler FH N2-33
M. E. Eby FH N2-57
O. A. Farabee DOE A3-04
R E. Piippo FH Asikw HP-/ Z
D. L. Polzin FH N2-01
M. T. York FH N2-02
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Please send comments on distribution list to Rob Piippo, 118-12 (373-1285).
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